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NOTE:  Schedules depicted for future 
activities represent nominal assumed 
review durations based on submittal 
time frames in letters of intent from 
prospective applicants.  Actual 
schedules will be determined when 
applications are docketed.  

An estimated schedule by Fiscal Year (October through September)

4/23/2008

Legend:

The NRC Fiscal Year 2009 (NUREG-1100, 
Vol-24, pg. 24) establishes the budget for 
the new reactor program. This budget 
provides resources for the continuation of 
the licensing reviews that started in FY 
2008, the performance of the COL 
acceptance reviews included in the FY 2009 
budget.  After completion of these 
acceptance reviews , the initiation of the 
licensing reviews will begin within an 8-
month time frame.

Post SER/EIS Hearing (other 
hearing activities occur during ESP/COL 
safety and environmental reviews)

Number in ( ) next to COL name indicate 
number of units/site.

Design Certification

Projected Received

Early Site Permit

Projected Received

Combined License

Projected Received

AP1000 Program Review
Design Cert

DC Amendment
TVA – Bellefonte (AL) (2) Hearing

Duke – Lee Station (SC) (2) Hearing
HearingSouth Carolina E&G-Summer (2)

Progress Energy - Harris (NC) (2) Hearing
Vogtle ESP

Southern – Vogtle (GA) (2) Hearing
Hearing

Progress Energy–Levy County (FL) (2) Hearing
Florida Power and Light – Turkey Pt. (2) Hearing

ESBWR Program Review
Design Certification - ESBWR

Dominion - North Anna (VA) (1) Hearing

Entergy – Grand Gulf (MS) (1) Hearing

Entergy – River Bend (LA) (1) Hearing

Exelon - Victoria County, TX (2) Hearing

EPR Program Review Design Certification - EPR
UniStar - Calvert Cliffs (MD) (1) Hearing

PPL Generation – Berwick (1) Hearing
AmerenUE – Callaway (1) Hearing

Amarillo Power- (TBD) (TX) (2) Hearing

Alternate Energy Holdings - Bruneau (ID) (1) Hearing
UniStar - Nine Mile Pt (NY) (1) Hearing

ABWR Program Review NRG Energy–South Texas Project (2) Hearing

USAPWR Program Review Design Certification - USAPWR
Luminant – Comanche Peak (TX) (2) Hearing

Grand Gulf ESP Hearing

North Anna ESP Hearing

*

*

*

*
*

*
Hearing
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Design Certification

Projected Received

Early Site Permit

Projected Received

Combined License

Projected Received

Unspecified
Clinton ESP Hearing

Submittal Dates TBD

Duke ESPs (2) Hearing

Unannounced Applicant ESP Hearing
DTE - Fermi – (MI) (1) Hearing

Unannounced - TBD Hearing

Blue Castle Project - Utah Hearing

*

*

Hearing

Unannounced - TBD Hearing


